

Timeline Update at August 1, 2019
Joint Committee Meeting

- June 18, 2019 Demographic Study
- October 1, 2019 Public Input for Site Selection (2 meetings)
- October 29, 2019 Joint Committee Meeting/ Site Selection Recommendation
- October 31, 2019 Bond Counsel Selection/ Financial Advisor Hire a Construction Management Firm
- November 8, 2019 Selection of school site

Dissemination of information at the local level through a coordinated public information program

Educational visioning sessions with stakeholders

Determination of included elements (i.e. Community Pool, Performing Arts Center)

Approve Funding Plan

Selection of architect